

To: Matt Francis[m.francis@erllc.com]; Way, Steven[way.steven@epa.gov]
From: Christoph Goss
Sent: Tue 9/15/2015 5:28:39 PM
Subject: RE: Gold King Budget Forecast
[Gold King Budget Burn Rate DA 9 15 2015.pdf](#)

Minor corrections in the budget forecast. Please note that flow through structure design will probably get pushed (assuming that detailed design is authorized).

Christoph

-----Original Message-----

From: Christoph Goss
Sent: Monday, September 14, 2015 5:56 PM
To: 'Matt Francis' <m.francis@erllc.com>; Steven Way <Way.Steven@epa.gov>
Subject: RE: Gold King Budget Forecast

Here it is with the update.

Regarding my schedule this week, I just got off the phone with Chris Hassel. He thinks that they will start shotcreting Thursday afternoon. I will plan to leave Broomfield early Wednesday morning to make the noon slot on Red Mountain Pass. I will measure and document the adit Wednesday afternoon and Thursday morning, observe shotcreting on Thursday afternoon and possibly Friday morning before returning to Broomfield. Let's confirm that schedule Tuesday afternoon.

Christoph

-----Original Message-----

From: Matt Francis [mailto:m.francis@erllc.com]
Sent: Monday, September 14, 2015 5:35 PM
To: Christoph Goss <christoph.goss@deereault.com>; Steven Way <Way.Steven@epa.gov>
Subject: RE: Gold King Budget Forecast

Christoph, **CBI/Ex. 4** Please work with that in mind.
Matt

Sent via the Samsung Galaxy Note(r) 3, an AT&T 4G LTE smartphone

----- Original message -----

From: Christoph Goss <christoph.goss@deereault.com>
Date: 09/14/2015 5:32 PM (GMT-07:00)
To: Steven Way <Way.Steven@epa.gov>, Matt Francis <m.francis@erllc.com>
Subject: RE: Gold King Budget Forecast

Hi Steve and Matt

Here is our updated engineering budget forecast. Hours through 9/11/15 are actual. This week and in the future are estimated. **CBI/Ex. 4** Please send me an email indicating what additional funds you wish to allocate at this time.

Thanks!
Christoph

From: Christoph Goss
Sent: Thursday, September 03, 2015 11:59 AM
To: Steven Way <Way.Steven@epa.gov>; Matt Francis <m.francis@erllc.com>
Subject: Gold King Budget Forecast

Hi Steve and Matt

Here is our currently projected budget and burn rate. It assumes that we will design elements per our proposal. For planning purposes, I have assumed 2-3 days on site per week either driving or flying in. We will adjust that based on what is happening on site.

Christoph

Christoph Goss, PhD, PE
Civil Engineer, Principal
Deere & Ault Consultants Inc.
600 S. Airport Rd. Bldg A Suite 205
Longmont, CO 80503
USA
Tel: 303.651.1468
Fax: 303.651.1469
Mobile: 720.560.1458
Christoph.goss@deereault.com<mailto:Christoph.goss@deereault.com>
www.deereault.com<http://www.deereault.com/>

Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the individual or entity named above. If the reader of this e-mail is not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, any dissemination, publication or copying of this e-mail is strictly prohibited. Although this email has been scanned for malware, the sender does not accept any responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify by return e-mail. Thank you.